

sddec20-02: Laptop Lending Status System

Week 12 Report

October 27th - November 9th

Team MembersZoe Sanders — *Software*Farouk Al Obaidi — *Software*Camden Thomas — *Hardware+Software*John Wagner — *Hardware*Aaron Thune — *Hardware*Ryan Ray — *Software***Summary of Progress this Report**

- Met with team
- Finished admin interface

Pending Issues**Plans for Upcoming Reporting Period**

- Make new working hardware prototype

Individual Contributions

Team Member	Contribution	Weekly Hours
Zoe Sanders	<ul style="list-style-type: none"> ● Team meetings ● Client meeting ● Began working on IRP ● Improved Edit Color Mapping page 	10.5
Farouk Al Obaidi	<ul style="list-style-type: none"> ● Team meetings ● Client meeting ● Began working on IRP ● Fixed some test cases 	11
Camden Thomas	<ul style="list-style-type: none"> ● Team meeting ● Client meeting ● Began working on IRP ● Touched up admin interface. 	5.5+6=11.5
John Wagner	<ul style="list-style-type: none"> ● Team meetings ● Client meeting ● Began working on IRP 	11

	<ul style="list-style-type: none">● touched up models and designs	
Aaron Thune	<ul style="list-style-type: none">● Team meetings● Client meeting● Began working on IRP● Assembled LED strip enclosure for demo purposes● Integrated LED driver library into project● Tested integration of LED driver library with project● Work on single power-supply design for powering Pi and LED strip	8+6=14
Ryan Ray	<ul style="list-style-type: none">● Team meetings● Client meeting● Began working on IRP● Added support for multiple admins● Validated inputs● Added more useful error messages● Added a failing pi to our tests● Implemented pi settings page● Added libcal status to dashboard● Added live refresh to dashboard● Improved libcal api client performance● Show led status/color on dashboard● Fixed font sizes	23

Git

