

**sddec20-02: Laptop Lending Status System**

Week 1 Report

August 17th - August 31st

**Team Members**Zoe Sanders — *Software*Farouk Al Obaidi — *Software*Camden Thomas — *Hardware+Software*John Wagner — *Hardware*Aaron Thune — *Hardware*Ryan Ray — *Software***Summary of Progress this Report**

- Prepared slides for PIRM
- Met with team

**Pending Issues**

- Figure out installation
- Determined team schedules for future meeting

**Plans for Upcoming Reporting Period**

- Meet with clients to discuss plans for moving forward & installation
- Present PIRM

**Individual Contributions**

Team Member	Contribution	Weekly Hours
Zoe Sanders	<ul style="list-style-type: none"> <li>● Team meeting</li> <li>● PIRM prep</li> <li>● Filled in weekly report</li> </ul>	4
Farouk Al Obaidi	<ul style="list-style-type: none"> <li>● Team meeting</li> <li>● PIRM prep</li> <li>● Filled in weekly report</li> </ul>	4
Camden Thomas	<ul style="list-style-type: none"> <li>● Team meeting</li> <li>● PIRM prep</li> <li>● Filled in weekly report</li> </ul>	5.334
John Wagner	<ul style="list-style-type: none"> <li>● Team meeting</li> <li>● PIRM prep</li> <li>● Filled in weekly report</li> </ul>	4.5

---

Aaron Thune	<ul style="list-style-type: none"><li>● Team meeting</li><li>● PIRM prep</li><li>● Software PWM diagnostic</li><li>● Hardware diagrams and price estimates</li><li>● Filled in weekly report</li></ul>	5
Ryan Ray	<ul style="list-style-type: none"><li>● Team meeting</li><li>● PIRM prep</li><li>● Investigated building a raspberry pi image</li><li>● Filled in weekly report</li></ul>	4.5